Machine Studies
Schedule for Run03-1, 2013

September 24th 0800 — October 1st 0800

Time Descriptions Studiers SR Status
Tuesday, September 24, 2013
1000-1400 (BPLD validation. Bui Stored Beam &
Injection
1400-1800 [X-ray BPM checkout. Hahne Stored Beam &
Injection
1500-1700 [Injector training (parallel to x-ray bpm |Angel Limited Injection
checkout).
1800-2400 (Initial BPM checkout. Decker Stored Beam &
Injection
Wednesday, September 25, 2013
0000-0600 |Orbit recovery. Xiao Stored Beam &
Injection
0600-1200 |ID steering and orbit clean-up. Sajaev Stored Beam &
Injection
1200-1500 [SCUO quench studies (SCUO off). Harkay Doose |Stored Beam &
Dooling Injection
1500-1700 |[Test MXA/VSA tune measurement. Yao Shang Stored Beam &
Injection
1500-1700 |[Set-up S35 pinhole camera and bunch Yang Stored Beam --
purity system No injection
1700-1900 [(SCUO beam-based alignment and ID Harkay Stored Beam &
steering. Injection
1900-2400 |[CPU setup 1. Xiao Stored Beam &
Injection
1900-2000 [SCUO skew quad feedforward checkout |Harkay
(parallel to CPU setup).
2000-2200 |Injector training (15-23) (parallel to Angel Limited Injection

CPU setup).

Thursday, September 26, 2013




0000-0300 |CPU setup 1 (continued). Xiao Stored Beam &
Injection
0300-0800 |Explore on-axis injection in small DA Emery Stored Beam &
lattice. Injection
0800-1200 |PSS shutter checkouts SI group No Beam
0800-0900 |Replace and calibrate DCCT DVM (SR |Rob Keane No Beam
RF systems need to be off)
0800-0900 |Troubleshot iocrfmon &iocrfShvps (RFS [DiMonte No Beam
need to be off in anticipation of
waveguide switch))
0800-0830 |Reboot interleaving DSPs PS Group No injection
0800-1100 |Inspect turbo upmp system on SCUO. Hasse Access Zone A
0830-1130 |Verify survey mounts Penicka Access Zone C
0900-1000 |RF waveguide switch RF Group No Beam
1000-1100 [Check SR Flags Berg No beam
1130-1200 [Recover SR systems Ops Stored Beam &
Injection
1200-1600 |[Test new skew quads. Emery Sajaev |Stored Beam &
Sun Injection
1200-1400 (Injector training (07-15) (parallel to test [Obasohan Limited Injection
new skew quads).
1600-1800 (Install new firing card and test. Yao Wang Limited injection
1800-2400 [Intermediate BPM checkout. Decker Stored Beam &
Injection
2 hrs Injector training (15-23) (parallel to Angel Limited Injection
BPM checkout if possible)
Friday, September 27, 2013
0000-0600 |Lattice setup. Sajaev Stored Beam &
Injection
0600-1330 |CPU setup 2. Xiao Stored Beam &
Injection
0800-1000 |Injector training (07-15) (parallel to Obasohan Limited Injection
CPU work).
1000-1100 [Set up SD ramp after PS change Yao Limited injection
(parallel to CPU).
1330-1400 |[Switch back to RF4 from RF1 RF Group No beam




1400-1700 (SCU quench studies. Harkay Xiao |Stored Beam &
Doose Dooling |Injection
1700-2000 (Optics correction with FPGAs. Wang Stored Beam &
Injection
1700-1900 [Injector training (15-23) (parallel to Angel Limited Injection
FPGA studies).
2000-2200 |Set up 6 GeV booster extraction. Yao Limited injection
2200-2400 |IEX checkout. Xiao Stored Beam &
Injection
Saturday, September 28, 2013
0000-0400 |IEX checkout. Xiao Stored Beam &
Injection
0400-1000 |OPEN
1000-1800 ([SCUO radiation heating measurements. (Boon Harkay |Stored Beam &
Injection
1800-2400 (OPEN
Sunday, September 29, 2013
0000-0800 |OPEN
0800-1600 |SCUO radiation heating measurements. |Boon Harkay [Stored Beam &
Injection
1800-2000 (SR requalifications Schroeder/ Stored beam &
Ronzhin/ injection
Christensen
2000-2400 |Topup test run OPS Stored Beam &
Injection
Monday, September 30, 2013
0000-0400 |Topup test run OPS Stored Beam &
Injection
0400-0800 |PAR high charge test. Yao Chae Stored Beam &
Injection
0800-1400 |Final BPM checkout. Decker Stored Beam &
Injection
1400-1800 |[Smith predictor in sddscontrollaw. Emery Shang |Stored Beam &
Injection
1800-2200 [Injection limit on reference orbit. Emery Stored Beam &
Lindberg Injection




2200-2400 |SCUO quench studies (SCUO off). Harkay Doose |Stored Beam &
Dooling Injection
Tuesday, October 01, 2013
0000-0100 |SCUO quench studies (SCUO off), Harkay Doose |Stored Beam &
continued. Dooling Injection
0100-0600 |OPEN
0600-0800 |Prepare for user Operations (24 singlets |Ops Stored Beam &
— Top-Up RHB) Injection




